
                                

QUARTERLY REPORT 
 
Project Name: Socioeconomic Reintegration of Vulnerable Rural Malian Households 
Country: Mali 
Agreement Number: AID-OFDA-G-14-00066 
Reporting Period: April- June 2015 
 

OVERVIEW 

After 15 months of implementation including a 4 months No Cost Extension period, the project has just 
ended on June, 30th 2015. During this quarter, the activities went smoothly despite the critical insecurity 
events that occurred in Timbuktu region which caused the temporarily staff relocation. It concerned 
mainly: 

 Recruitment of an external consultant for the project's ongoing final evaluation; 

 Cash transfer to 233 newly returnee women to finance their Income Generating Activities (IGAs); 

 Training of Trainers and Livestock’s beneficiaries in animal health and good practices in breeding 
small ruminants; 

 Drafting of the IGAs and livestock intermediary reports; 

 Monitoring activities (rice off-crop season, market gardening, livestock and IGAs ); 

 Delivery of 50 motor pumps to 50 gardening perimeters retained to support women in their 
gardening activities; 

 An audiovisual documentation on the best practices and project successes. 
 
In June, a report on the achievements and success of the project was done to produce an audiovisual 
materials for the civil society, humanitarian actors, authorities and the general public to learn about the 
different activities and the successes achieved by the beneficiaries. This report aims to: 

 Valorize the project implementation approach and methodology; 

 Present beneficiaries' testimonials (especially women) about the support received, its uses, and 
their satisfaction; 

 Present the impacts and changes that occurred through the project achieved activities in the areas 
of food security & agriculture (gardening, rice, livestock) and the economic revival (Income 
Generating Activities); 

 Gather opinions on the project's impact on promoting women’s status and social cohesion in 
families and communities. 

 
 

SECTOR 1 NAME: AGRICULTURE AND FOOD SECURITY 
 
 
 
 

Subsector name:  Improving Agricultural Production/Food Security 

During the market gardening monitoring in the field, it was found that women had huge difficulties in 

fetching water and irrigating their plots. This leads to poor production, as women are unable to adequately 

irrigate their plots, and it also limited time spent in caring for children at home and doing household 

Objective: Provide support to vulnerable households in restarting agricultural production and 
livestock rearing 
 



                                

chores, which may create tensions in the family. Therefore, given the financial possibility, a decision to 

grant 50 motor pumps to 50 Gardening perimeters was retained. The selection criteria were: 

 Existence of a gardening plot (GP) equipped with a receipt and management body (committee of 

beneficiaries); 

 Gardening plot of 100 meters maximum using the river as the main irrigation source; 

 Functionality of the management bodies. 

Among the 109 market gardening plots having received support in seed and small equipment on 

December 2014, 19 were selected to be equipped with motor-pumps out of the 50. Since the beginning 

of the project, 140 market gardening perimeters were supported in the districts of Niafunké and 

Goundam. 

This support in motor-pumps was a great relief for these women and will save time and produce many 

vegetables for the nutritional needs of their families and for sale. 

Subsector name: Livestock 

After the beneficiaries received their goats through the fairs last March, a training of trainers in small 
ruminants breeding (goats) took place from April, 29- 30, 2015 in the conference room of the Municipality 
of Soboundou in Niafunké. 27 people took part in this training including CARE staff and partner NGOs. The 
goal of the training was to increase the knowledge and skills of participants in animal health and good 
husbandry practices. The expected results were the following: 

 Know the different breeds of goats and the various common goat diseases; 

 Know the different diseases linked to goat breeding; 

 Know the treatment of common goat diseases in the area; 

 Know the areas suitable for raising goats and their feeding. 
 
After the training of trainers, beneficiaries were trained from May, 22-28, 2015 in all the intervention 
districts. This enabled them to be better oriented on the best practices in goat breeding and the 
importance of their health monitoring. The training module was developed by the Service Sector Head of 
Local Productions and Animal Industries (SLPIA) Niafunké and made available to the agents of NGOs to 
train the beneficiaries. 
 
 
 

SECTOR 2 NAME: ECONOMIC RECOVERY AND MARKET SYSTEMS 
 
 
 
Subsector name:  Livelihoods Restoration 
 
233 newly returned women in the communes of Banikane and Soboundou received cash ($69 USD per 
person) last April to finance their income generating activities. Each beneficiary has withdrawn his money 
using a voucher from the local supplier chosen by CARE. 
 

Objective: Provide livelihoods restoration support to households affected by the North Mali Crisis 
 



                                

During this quarter, monitoring of funds allocated to the beneficiaries of the IGA funds was undertaken in 
order to identify the cases of failure or success and the profitability of the invested fund. According to the 
PDM report, all beneficiaries started their activities, and 96% of the amount allocated to the beneficiaries 
were used for an IGA. The remaining 4% represents the share for food expenses, health care and other 
household expenses. Beneficiaries have recorded an average of 19% profitability rate at the end of April, 
two months of activity.  
Source: IGAs Post Distribution Monitoring & Profitability 
 

CHALLENGES FACED 
 

 Country Office (CO) operations were impacted during the reporting period due to the 
deteriorating security situation specifically in Timbuktu. The CO has relocated all staff from 
Niafunké to Sévaré (Mopti) due to the likely attacks of the “combatant parties” in the larger parts 
of northern regions before signing of the preliminary peace and reconciliation agreement on 15 
May in Bamako. The Staff is returned to "Niafunké" on May 18 and continues to work on 
wrapping up OFDA-funded activities. 

 Difficulty of finding a consultant for the final evaluation of the project: It is after several attempts 
that a consultant has been selected from the four (4) candidates in July. 

 Given the security situations, the municipalities of Dianke and Lere were part of the restrictions 
at the time of PDM surveys last April. 

 

MONITORING TRACKING TABLE 
 

Award level and sector level beneficiaries reached this quarter:  

Indicator Target Q1-3 Q4 Q5 Cumulative % of target 

met 

Comments  

 Sector Name. Agriculture and Food Security 

 Subsector Name Improving Agricultural Production/Food Security 

Indicator 1: Projected 

increase in number of 

months of food self-

sufficiency due to 

distributed seed 

systems/agricultural input 

for beneficiary households 

4 months 0 5 months  5 months 125% Post distribution and Evaluation 

surveys report (February to 

March 2015). 

Indicator 2: Number of 

people benefiting from 

seed systems/agricultural 

input activities, by sex 

2000 (incl. 

1,200 

women) 

4,213 (incl. 

2,710 

women) 

160 returnees 

(support for dry 

season). Incl. 45 

women 

 4,373 {incl 

2,755 women( 

63%)} and 628 

returnees 

219% of total 

target met; 

230% of 

women target 

met.  

Overtake of more than 200% 
planned results is due to the 
large numbers of beneficiaries 
retained for gardening 
activities.  

 Subsector Name Livestock 

Indicator 1: Number of 

animals benefiting from or 

affected by livestock 

activities 

4,000 0 3,518 goats, 

(incl, 2438 

female goats) 

 

 3,518 goats, 

(incl, 2438 

female goats) 

 

88% of the total 

target met. 81% 

of females 

targeted met. 

Although the targeted voucher 

amount for each beneficiary 

was increased by 27%, this has 

not achieved the 4,000 goats 

provided by the project. 



                                

Indicator 2: Number of 

people benefiting from 

livestock activities, by sex 

1,000 

(incl. 400 

women) 

0 1,092 incl, 643 

women. 

 

 1,092 incl, 643 

women and 

921 returnees. 

109% of total 

target met; 

161% of 

women target 

met. 

 

Indicator 3: Number of 

veterinary interventions 

(e.g., treatments, 

vaccinations, etc.) 

0 0 

 

    Beneficiaries report that the 

remaining amount after buying 

goats have covered his 

treatment costs (screening, 

vaccination etc.). 

 Sector Name. Economic Recovery and Market Systems 

 Subsector Name. Livelihoods Restoration 

Indicator 1: Number of 

people assisted through 

livelihood restoration 

activities, disaggregated by 

sex 

1,000 incl 

750 IDPs 

and 

Returnees 

(750 

women 

0 1,252 incl, 837 

women and 

692 

IDPs/Returnees 

 

233 

women 

returnees 

1,485 incl, 1070 

women and 

925 

IDPs/Returnees 

 

149% of total 

target met; 

143% of 

women target 

met; 123% of 

IDPs/Returnees 

target met.  

The 233 women newly returned 

received funding for their 

income generating activities. 

 

Indicator 2: Percent of 

beneficiaries reporting 

their livelihoods restored 

within three to six months 

after receiving support 

90% 0  100%   100% of beneficiaries began 

their IGAs. 96% of start-up funds 

were used in IGA activities. All 

beneficiaries have increased 

their capital (start-Fund) on 

average by 14%. 

Source: PDM Report 

Indicator 3: Total USD 

amount channeled into the 

program area through sub-

sector activities 

$98,950 0 $83,575 $16,103 $99,678 101% of total 

target met.  

Other newly returnee’s women 

have been assisted this quarter. 

 
 
 
 
 
 
 

MAIN ACTIVITIES FOR NEXT QUARTER 
 
This is the last quarterly report.  

1) Final Evaluation :  
 Final Evaluation survey and report;  
 Final Executive Reports (Narrative and Finance) 

2) Document archiving for auditing A133. 
 

PICTURES 
 



                                

 

 

 

 

 

 

 

Emergency Coordinator visits some livestock beneficiaries in Soboundou Commune. JUNE 2015 

 

 

 

 

 

 

 

 
Visit of off-crop season Village Irrigated Perimeters : IMAGRAN on left and TOUBEL on right. MAY 2015 

 

 

 

 

 

 

 

 

 



                                

 

 

Photo on left : The project manager (right), shaking hands with the president of « Etoiles du Nord » gardening perimeter in 
TONKA. JUNE 2015. 

Photo on right  : The president of « Etoiles du Nord » gardening perimeter in front of the National Television camera expressing 
her satisfaction on behalf of the group for the received Motor-pump in Tonka. JUNE 2015. 

 

 

 

 

 

 

 

 

 
Riverside, the project team proceeds to the test of the Motor-pumps assigned to the women group of « Femmes Ibrika » 

gardening perimeter before the Mayor in TONKA,  GOUNDAM Circle. JUNE 2015. 

 

 

 

 

 

 

 

 

 

 

 

 



                                

 Coumba Ali, Village de Koulosongo, Commune de N’GORKOU. Mai 2015 

 
Photo on left  : Women groups from « DJIBO » and « MOBA » market gardening perimeters express their joy through dances 
after the reception of Motor-pumps, in SOUMPI, SOUMPI 
Commune. JUNE 2015. 

Photo on right : An IGAs beneficiary in from of her products. Very 
happy, she shared her satisfaction on the National Television 
camera in Gounambougou, BANIKANE Commune. JUNE 2015. 

 

 

 

 

 

 

 

 

SOME BENEFICIARIES TESTIMONIES DURING THE LIVESTOCK TRAINING 

 

 

 

   

 

 

 

 

  

 

 

 

" We got the goats and the assistance was very 

helpful. We were in hardness due to the drought 

and war which lead to the loss of our properties 

and now we are a bit at ease with the assistance 

that gives us great hope.   

Very happy, we are, with God and with CARE's 

program. CARE brought us a lot benefaction, we 

are together. May God extend the program to 

bring us more happiness." 

 



                                

 

 

 

 

 
 

 

 

 

 

 

  

 

ANNEX 1: 
 
The work plan is attached to this report. (See 
attachment) 
The summary of PDM reports (Gardening, Livestock, 
and IGAs) 

Aissa (right), from Aouna village, FITTOUGA Commune. May 2015 

 
" I am very happy, that's why I wish for such 

support to continue. I got four goats and 10.000 

Fcfa as treatment cost. Currently food and animal 

feed is pretty restrictive with the meager financial 

resources that we have. This training will help us 

better retain and treat the goats in order to make 

a better benefit".   

 


